


# STEP Training 2023 (Portugal/Austria), Strawbalehouse-Projects



	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31											
<b>Jan</b>	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di											
											STEP 1 INTRO Portugal 9-13 / 14-17					STEP 7 PLANNING Portugal/Algarve 9-13 / 14-17					STEP 2 INFILL & PREFAB Portugal/Algarve 9-13 / 14-17					STEP 3 PT/Algarve																
<b>Feb</b>	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu														
	LOAD BEARING 9-13 / 14-17					STEP 4 WRAPPING Portugal/Algarve 9-13 / 14-17					STEP 4+8 RENOVATION/CALC. Portugal/Algarve 9-13 / 14-17					STEP 6 BUILDING PHYSICS Portugal/Algarve 9-13 / 14-17					STEP 5 PT/Algarve																					
<b>Mar</b>	Mi	Do	Fr	Sa	Su	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr											
	FINISHES: Clay & Lime 9-13 / 14-17						FINAL TEST written/oral																	INTRO Workshop Stroh+Lehm Rav.																		
<b>Apr</b>	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	So	Mo	Tu	We	Th	Fr	Sa	So	Mo	Tu	We	Th	Fr	Sa	Su												
											HG, JP for YSPER STEP 4 Wrapping Ostern/Easter																															
<b>May</b>	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi											
	HG, LM, AF for ROLAND STEP 5 CLAY/LEHM (Zemling)						HG, MM, JP for NADIA STEP 2 Prefab Praxis (Neunagelberg)					STEP 7 PLANNING Zoom 9-12 / 14-17					STEP 2 INFILL & PREFAB Zoom 9-12 / 14-17																									
<b>Jun</b>	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr												
						HG, MM, LM, AF for HANS STEP 2 Infill Praxis (Kobersberg)						HG, HMF, AF for HANS STEP 5 CLAY/LEHM Praxis					STEP 3 LOAD BEARING Zoom 9-12 / 14-17					HG, JP for NADIA STEP 2 CUT Constr. Praxis (near Prag, CZ)																				
<b>Jul</b>	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo											
			HG, MM, LM, JP for NADIA STEP 2 CUT-Infill Praxis (CZ)						HG, AF/ER, HMF S5 CLAY (Großmeisdorf)					STEP 5 FINISHES (T+P) HG, AF, HMF Ravelsbach, 9-13, 14-17					HG, JP, HMF/Beate, AF for NADIA STEP 5 LIME/CLAY Practice (Prag)																							
<b>Aug</b>	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	So	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th											
	STEP 6 BUILDING PHYSICS Zoom 9-12 / 14-17						HG, HMF/Beate, JP STEP 5 LIME/CLAY2, Prague						STEP 8 COMM/CALC Zoom 9-12 / 14-17					HG, LM, JP STEP 2 Infill Praxis (Sulz)																								
<b>Sep</b>	Fr	Sa	Su	Mo	Tu	Mi	Th	Fr	Sa	Su	Mo	Tu	Mi	Do	Fr	Sa	Su	Mo	Tu	Mi	Th	Fr	Sa	Su	Mo	Tu	Mi	Th	Fr	Sa												
	ESBG	ESBG	ESBG					HG, AS, LM for SUSANNE STEP 2 Infill Praxis (Greece)								HG, HMF, AF for GEORG STEP 5 LIME/CLAY2					HG, LM for KOEN STEP 2 Infill Praxis (Kessel/NL)																					
<b>Okt</b>	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di											
		HG, LM for KOEN STEP 2 Infill Praxis (Kessel/NL)						Fertigstellungen/Finalising the projects (plaster, render, extras)																																		



No responsibility is taken for the correctness of this information / dates may have to be postponed if there are too few registrations or postponed projects.