

STEP Training 2024 - Portugal - Austria



	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
Jan 2024	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi					
				Travel HG, DC, GF				Arrival Materials		STEP 1 INTRO Portugal 9-13 / 14-17					STEP 7 PLANNING Portugal/Algarve 9-13 / 14-17					STEP 2 INFILL & PREFAB Portugal/Algarve 9-13 / 14-17					STEP 3 LOAD PT/Algarve											
Practice										afternoon: materials					afternoon: sketchup, panels						afternoon: prefab, straw bale infill						infill roof									
StrohNatur																					construction tiny/guest house															
Feb	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th							
	BEARING 9-13 / 14-17			STEP 4 WRAPPING Portugal/Algarve 9-13 / 14-17					no theory					STEP 5 Natural Finishes Portugal/Algarve 9-13 / 14-17					STEP 6 BUILDING PHYSICS Portugal/Algarve 9-13 / 14-																	
Practice	load bearing			wrapping-techniques					infill+plaster preparation					earth-analysis, electric, install.					clay/lime plaster																	
Mar	Fr	Sa	Su	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	Su					
	S6 9-17		STEP 8 Calc./Communic. 9-13 / 14-17				Preparation for the Test				FINAL TEST written/oral		Departure												ev. Feinputz Lehm Engelsdorf				Ostern/Easter							
StrohNatur			clay/lime plaster					ev. 2nd layer				Travel H, D, M				ev. Engelsdorf, Wolfgang																				
Apr	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu						
					INTRO Workshop Intro Stroh+Lehm						STEP 2 Infill Etzelsreith, NÖ				STEP 5 Clay/Lehm Etzelsreith, NÖ				STEP 5 Lime/Kalk Etzelsreith, NÖ																	
StrohNatur	MM	Etzelsreith: Zubau				und Dach Holz/Stroh, AF, PF, MM								Fassade				Harmersdorf																		
May	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr					
					STEP 2: Prefab/Infill Harmersdorf, Stmk											STEP 2: Roof Infill Harmersdorf																				
StrohNatur	Harmersdorf				Harmersdorf AS, JP, PF, MM,...								Dachkonstruktion				DWD, Dach, Zw.Wände																			
Jun	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	So						
					IntroWorkshop StrawClay Ecotopia, Sweden										STEP 2: Infill Gnesau Kärnten						STEP 2: Infill Gnesau Kärnten				Summer Holidays											
StrohNatur	JP		Konstr. Kärnten				Konstr. Kärnten				Konstr. Kärnten				Konstr. Kärnten																					
Jul	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Di	Mi	Do	Fr	Sa	So	Mo	Tu	We					
	STEP 2: Infill, Putzvorbereitung Gnesau, Kärnten								STEP 5 CLAY/LEHM/KALK Ravelsbach, NÖ						STEP 5 CLAY/LEHM/KALK Gnesau, Kärnten																					
StrohNatur	Konstr. Kärnten				Konstr. Kärnten								Konstr. Kärnten																							
Aug	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu					
						STEP 2 Infill,Plaster Preparation Hofamt Priel, NÖ								STEP 5 CLAY/LEHM/KALK Hofamt Priel, NÖ						STEP 5 CLAY/LEHM/KALK Hofamt Priel, NÖ				STEP 5 CLAY/LEHM/KALK Hofamt Priel, NÖ												
StrohNatur	Konstr. Kärnten				Konstr. Kärnten								Konstr. In Planung >>>>																							



No responsibility is taken for the correctness of this information / dates may have to be postponed if there are too few registrations or postponed projects.